SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:38PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 307 Const Calendar Day: 420 Date: 29-Jul-2013 Monda

y y _ _ aay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition Overcast, cool, AM; clear, windy cool PM

Diary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS installation of mechanical piping. Oversee .
IERBYS site work. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Mechanical Piping 125  0-000-000.125 -
The FWS Shift was 10 hours today.
Barry Mullaney and Jim Perry spent the morning shift working on the carbon steel piping over the north
saddle shroud at the east end of the WB bridge. In the afternoon, they worked on the carbon steel
expansion loop of the WB bridge at PP 125.
Sal Gomez spent the shift working on welding sections of 2 1/2" DW line to be installed between the SAS
and Skyway structures.
Tim Esquival spent the shift welding the 2 1/2" DW line at PP 111 along the bike path. Josh Johnson
assisted.
Dave Law, lan Burkhart, and Wayne Ellis spent the morning shift doing misc mechanical piping installation.
Narciso Biagi served as general foreman and Tom Colombo as superintendent.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM DAVID LAW 2.00 2.00 0.00 4.00 D
Di ary: Dispute
10" DIP installation 001  O-MSI-EFA.187 —
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 307 Date: 29-Jul-2013 Monday

From approximately 1100 to end of shift at 1500, Dave Law, lan Burkhart, and Wayne Ellis worked on
installing the air relief valve on the 10" CCSF Sewer Force Main at PP 44 per the directions given in the
response to RFI 2443R00.

Tom Colombo assisted this operation for 1 hour as general foreman.

CCO-321 Bid Iltem: 001 0-BDW-EFA.321 IERBYS Building Work
CONCO PUMPING

Diary: Dispute
IERBYS Site work 001 0-BDW-EFA.321 —
Proxy for CCO 335 until the CCO information is in PMIV.

A shipment of rebar for the IERBYS pavillion was delivered to the site at 1230, accompanied by the
appropriate COCs and mill certs.

At 1030, the CT Richmond Labs came out to the site to conduct compaction testing of the aggregate base
under the sidewalk area to the south of the IERBYS building. At 1115, John Dobshinsky called to inform
me that the the soil was compact to 95%.

CONCO submitted an updated 1/2 aggregate HMA mix design for CT approval. Leigh Barnes, CT lab
approved the mix. This information was relayed to ABF.

Chris Bledsoe, CT Construction-Environmental, sent a work order for the removal of lead contaminated
soil for the Bill Casey's signature. | got his sighature and sent it back to Chris.

Leigh Barnes, CT METS Lab approves the 1/2" aggregate HMA.
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